Washington State Department of Corrections
Major Project Status Report to OFM
June 2010

Agency Number: 310 Agency: Department of Corrections
Project Number: 08-2-022
Institution: Monroe Correctional Complex (MCC)
Project Title: CLOSE SEWER LAGOON AT MONROE COMPLEX
Bill Reference(s): Laws of 2007, Chapter 520, Section 2079
Laws of 2009, Chapter 497, Section 2065
Contact: Kent Nugen, Chief of Capital Programs, (360) 725-8353, kdnugen@docl.wa.gov

Project Description: This project at the Monroe Correctional Complex (MCC) constructs a
gravity-flow raw sewage line from MCC to the city of Monroe sewage treatment facilities and
closes the MCC sewage treatment lagoon. This is the best alternative identified during pre-
design.

Because of local topography, separate gravity lines for the east and west sides of campus are re-
quired. The east line will handle the Special Offenders Unit (SOU), Washington State Reforma-
tory Unit (WSRU), and Intensive Management Unit/Segregation (IMU-SEG). The west line will
handle the Twin Rivers Unit (TRU), the Minimum Security Unit (MSU), and campus plant
buildings, which are now served by two MCC pump stations and pressure lines.

We will construct screening and testing facilities where the MCC lines enter city lines to prevent
damage to city facilities, and upgrade the city’s pump station and force main that receives se-
wage from the west side of the campus if necessary. Department staff will empty the MCC la-
goon and dry it to allow bio-solids removal and then grade and finish the area. The project rep-
laces the existing outfall to the Skykomish River with a properly sized stormwater line.

We plan two-phase construction and will decommission the lagoons only after raw sewage is
successfully discharging directly into the city facilities.

Square feet: N/A
Scope Changes: None

Project Total Cost:

Phase Biennium Appropriation Amount
Pre-Design 07-09 | 24 $ 128,611
Design 09-11 | 24R $ 83,789
Design 09-11 J 02 $ 1,045,900
Design 11-13 $ 475,700
Design 13-15 $ 529,759
Construction 11-13 $ 3,625,338
Construction 13-15 $ 3,747,806
Other 09-11 | 24R $ 16,600
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Other 09-11 J02 $ 116,100
Other 11-13 $ 565,962
Other 13-15 $ 579,435
Total $ 10,915,000
Escalated MACC: $6,189,024
Schedule:
Variance
Budget Schedule Actual/Forecast (Weeks)
Pre-Design Complete 6/1/08 6/1/08 0
Start Design 9/1/09 9/1/09 0
Bid Date 6/1/11 6/1/11 0
Notice to Proceed 8/1/11 8/1/11 0
50 Percent Complete 6/15/13 6/15/13 0
Substantial Completion 12/1/14 12/1/14 0
Final Acceptance 3/1/15 3/1/15 0

Project Status and Discussion of Critical Path for Construction: Predesign is complete. Geo-
technical and archeological investigations have been completed, as well as the majority of topo-
graphic and utility survey work. Schematic design has begun.

Contract Award History:

Construction (Excluding
A/E Agreement Amount Contract Sales Tax)
Original Agreements $ 1,047,625 | Bid Award Amount $ 0
Amendments $ 150,678 | Change Orders $ 0
Pending Changes $ 0 | Pending Changes $ 0
Total $ 1,198,303 Total $ 0
Current Design Current Construction
Contingency $ 59,996 | Contingency $ 0
Potential for Project Cost Overruns/Claims: None anticipated at this time.
Discussion of Project Quality: We expect a high quality project.
Project Photographs: No photographs are included because there has been no change to the
appearance of the lagoon since earlier reports.
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